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SUBJECTs "L® SE STATUS REPORTING
A. TO MAINTAIN EFFECTIVE REPORTING CONTINUITY HAVE SET UP FORMAT
AND DUE DATE FOR STATUS REPORTING. HENCEFORTH ALL STATUS REPORTS OUT
OF "L® SE FIELD OFFICE WILL:
A. BE SENT BY TWX EACH TUESDAY. IN EVENT OF HOLIDAY=PREVIOUS DAY.
B, FOLLOW THIS FORMAT.
1. PAN=CAMERA
1.1 CABLE SUB=ASSY
1.2 ELECTRONICS SUB=ASSY
1.3 FILM TRANSPORT SUB=ASSY
1.4 MIRROR DRIVE SUB=ASSY

1.5 SCAN DRIVE SUB=ASSY
:g‘cgm’snr No. é/

HANGE | ]
1,6 SHUTTER PLATEN SUB-ASSY o DreLassinen > AL

S8 CHANcE] ‘
1.7 STRUCTURE SU3-ASSY KT By bare, D0/

KGTH: KR 7.9 R A—

1.8 TAKEUP SUB=ASSY oate: 6-7-8] peyigyy, 25X1
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2. COMPONENT, SUBASSEMBLY AND SUBSYSTEM QUALIFICATION AND
ACCEPTANCE TESTS.
3. DOCUMENTS
4, INTERFACES
5. STELLAR INDEX
ITEMS 2, 3, 4 AND 5 WILL BE BROKEN DOWN INTO SUB HEADINGS AS REQUIRED.
B, STATUS REPORT FOR WEEK ENDING 7/7/62.
1. PaN=-CAMERA
fel1 CABLE S/& - ON SCHEDULE OR AHEAD.
1.2 FLECTRONICS - PER PERT COMPUTER RUN UNITS 2 AND 3 SLIGHTLY
BEHIND SCHEDULE AND REPRESENT CRITICAL PATH FOR THOSE UNITSe FURTHER
ANALYSIS SHOWS NO END SLIPPAGE FORESEEN.
1.3 FILM TRANSPORT ON SCHEDULE
{o4 MIRROR DRIVE - ON SCHEDULE OR AHEAD
1.5 SCAN DRIVE - ON SCHEDULE
1.6 SHUTTER PLATEN = PERT CRITICAL PATH, BASICALLY ON SCHEDULE.
{.7 STRUCTURE -~ ON SCHEDULE
STM SPACE MOCKUPS RECEIVED. ALL BENCHMARKS MET TO DATE
1.8 TAKEUP - ON SCHEDULE
2. QUALITY AND ACCEPTANCE TESTS - ON SCHEDLE SCHEDULE.
3, DOCUMENTS - STRUCTURES QTS DUE FRIDAY 7/13/62»
PAN-CAM S/S QTS/QTP SCHEDULED FOR RELEASE 7/13/62.
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4, INTERFACES
4.1 CLOCK SIMULATOR DELIVERED TO BOSTON 7/18/62 ~ ON SCHEDULE.
4.2 ELECTRICAL INTERFACE SIGNED OFF BY ASSOCIATES EXCEPT COMMAND
AREA WHERE BOSTON AND A/P ARE IN AGREEMENT BUT REQUIRE FORMAL SIGN~OFF.
4.3 MECHANICAL INTERFACE IS NOT SIGNED OFF ALTHOUGH BOSTON AND
A/P HAVE REACHED COMPLETE AGREEMENT. ONLY AREA NOT COMPLETED IS S/1.
BOSTON ENGINEER CURRENTLY AT A/P TO FIRM THIS INTERFACE.
5, S/1 - ON SCHEDULE. SEE PARAGRAPH 4.3
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